American International University-Bangladesh (AIUB)
Department of Computer Science
Faculty of Science &Technology (FST)
Spring 24 25

TeamSync – A Smart Team Management Platform

Software Requirement Engineering

Sec: **E**

Project submitted By

MD ASSADULLA AL GALIB (22-46697-1)
MD. MAHAFIZUR RAHMAN (21-45932-3)
MD. SAJIB MONDOL (22-48824-3)
ZARIN TASNIM RAYTA (21-45742-3)

Checked By Industry Personnel (Optional)

Name:

Designation:

Company:

Sign:

Date:

Table of Contents

1	Problem Domain	03
1.1	Background to the Problem	03
1.2	Solution to the Problem	03
1.3	Problem Domain Category	03
2	Solution Description	04
2.1	System Features	04
2.1.1	Functional Requirements	04
	- User Management and Authentication	04
	- Project and Task Management	04
	- Task Assignment and Prioritization	04
	- Time Logging	04
	- File Uploads and Version Control	05
	- Client Feedback Module	05
	- Notifications and Commenting	05
	- Reporting System	05
	- Administrative Controls	05
2.1.2	Non-Functional Requirements	05
	- Reliability and Availability	05
	- Security	05
	- Scalability	05
	- User Interface and Usability	06
	- Compliance	06
3	Social Impact	10
4	Development Plan with Project Schedule	10
4.1	Project Overview	10
4.2	Objective	10
4.3	Key Features	11
4.4	Stakeholders	11
4.5	Scope	11
4.6	Development Tools	12
4.7	Project Management	12
4.8	Version Control	12
4.9	CI/CD Tools	12
4.10	Roles and Responsibilities	13
4.11	Risk Management	13
4.12	QA Testing	13
4.13	Deployment and Maintenance	14
4.14	Project Schedule	14
5	Marketing Plan	17
6	Cost and Profit Analysis	17
6.1	Project Overview	17
6.2	Effort Estimation	18
6.3	Post-Launch (Operational) Costs	18
6.4	Total Cost for Year 1	19
6.5	Revenue and Profit Estimation	19
7	References	19

1. Problem Domain

1.1 Background to the Problem

In the fast-paced and competitive software industry, effective project management is critical for delivering high-quality results on time. Traditional methods of managing tasks, timelines, and team coordination often fail when dealing with large-scale projects involving cross-functional teams. Software companies face challenges such as resource mismanagement, delayed deliveries, and poor client communication due to scattered tools and manual workflows.

The core issue is the absence of a centralized, intelligent system that supports project planning, task delegation, real-time monitoring, and team-client communication in a cohesive and secure environment. Most existing tools fail to balance flexibility with simplicity and rarely provide role-specific functionalities that suit both technical teams and clients.

Moreover, many companies struggle with scattered data, which causes delays in decision-making and bottlenecks in execution. Without a unified system, the lack of visibility into project status, budget overruns, team workload, and client communication results in inefficiency and missed deadlines.

1.2 Solution to the Problem

To resolve the inefficiencies and coordination challenges faced by modern software firms, we propose "**TeamSync"** a centralized, intelligent, and scalable project management platform tailored specifically for managing multiple concurrent software projects. TeamSync is designed to bring together all critical aspects of project management under one cohesive system, allowing Developers, Project Managers, Clients, and Administrators to collaborate more effectively. At its core, the platform offers a centralized dashboard that consolidates all project data and status updates. Users can create and assign tasks, monitor real-time progress, and log time spent on individual assignments. These capabilities help in managing resources efficiently while maintaining transparency across teams. In addition, milestone and dependency tracking tools are integrated to visualize project timelines and reduce the risk of missed deadlines or bottlenecks.

Beyond basic project tracking, TeamSync incorporates advanced features aimed at enhancing communication, accountability, and productivity. Clients can securely share feedback and files through dedicated modules, ensuring clear and traceable interactions with the development team. Role-based dashboards provide customized interfaces and access controls based on user roles, improving usability and data security. Automated notifications, audit logging, and performance reporting further support streamlined workflows and informed decision-making. Unlike generic project management tools, TeamSync is purpose-built for software development environments—offering customizable settings, robust security, and a user-friendly experience that bridges the gap between clients and teams. This tailored solution empowers organizations to optimize workloads, maintain delivery timelines, and build stronger client relationships.

1.3 Problem Domain Category

This project falls under **Category A – Real-Life Problem Solving**, as it addresses a practical and widespread challenge faced by modern software development teams. The absence of a specialized, user-friendly, and integrated project management solution leads to decreased productivity, fragmented

communication, and a lack of transparency in day-to-day operations. Many existing tools are either overly generic or too complex, failing to meet the specific needs of cross-functional software teams managing multiple projects simultaneously.

TeamSync directly responds to this gap by offering a centralized and intelligent platform that streamlines project planning, execution, and collaboration. By focusing on role-based functionality, seamless client interaction, and scalable infrastructure, TeamSync fulfills a critical need in the tech industry for a reliable, adaptable, and easy-to-adopt project management solution that enhances efficiency and ensures successful project delivery.

2. SOLUTION DESCRIPTION

2.1 System Features

The TeamSync platform is designed to provide a comprehensive, centralized project management solution tailored specifically for software development teams. By integrating multiple project-related services into a single mobile and web-based platform, TeamSync aims to eliminate the fragmentation seen in traditional workflows.

At its core, TeamSync addresses key pain points such as scattered task management, inefficient resource allocation, and poor communication between developers, managers, clients, and administrators. The system enables seamless registration, role-based access, project and task creation, time tracking, client feedback, file sharing, and real-time notifications—all within one unified environment.

In addition to these primary features, TeamSync supports enhanced collaboration through inline commenting and comprehensive reporting tools. Its design is centered around adaptability, scalability, and security to serve the dynamic needs of software firms managing multiple concurrent projects. The system requirements are carefully classified into functional and non-functional categories to ensure thorough and effective implementation.

2.1.1 Functional Requirements

I. User Management and Authentication

Users including Admins, Developers, Managers, and Clients can register and authenticate with role-specific access control to restrict functionalities and safeguard data.

II. Project and Task Management

Users can create, update, and track multiple projects and their associated tasks, maintaining oversight on progress and deadlines.

III. Task Assignment and Prioritization

Managers assign tasks with deadlines, priorities, and dependencies, optimizing workflow and resource utilization.

IV. Time Logging

Developers can log hours spent on each task, facilitating accurate progress tracking and billing.

V. File Uploads and Version Control

Both teams and clients can upload documents, maintaining version histories to ensure clarity and accountability**.**

VI. Client Feedback Module

Clients have access to project updates and can provide structured feedback, improving transparency and collaboration.

VII. Notifications and Commenting

Real-time notifications alert users of task changes, deadlines, or feedback. An integrated commenting system allows inline discussion and collaboration on tasks.

VIII. Reporting System

The platform generates reports on performance metrics, resource utilization, and adherence to deadlines, supporting data-driven decisions.

IX. Administrative Controls

Administrators can manage user roles and privileges, monitor platform usage, and enforce security policies.

2.1.2 Non-Functional Requirements

Reliability and Availability:
TeamSync is engineered to maintain high reliability and availability, ensuring that users have uninterrupted access to the platform even during periods of peak demand such as product release cycles or critical project milestones. The system targets a minimum of 90% uptime, striving to deliver fast and consistent response times to enhance user experience. To achieve this, the platform employs robust error detection and recovery mechanisms, redundancy across servers and data centers, and continuous system health monitoring. Proactive fault tolerance and failover strategies are embedded to minimize downtime and prevent loss of critical project data or communication flow.

Security:
Considering the highly sensitive nature of project data, client communications, and billing information, security is a paramount concern for TeamSync. The system implements comprehensive security controls starting with secure user authentication using hashed and salted credentials to prevent unauthorized access. All data transmission is encrypted via HTTPS to safeguard against eavesdropping and man-in-the-middle attacks. Role-based access control (RBAC) is rigorously enforced, restricting users to only those functionalities and data necessary for their role, thereby minimizing exposure of sensitive information. In addition, TeamSync undergoes regular security audits, vulnerability assessments, and penetration testing to identify and remediate potential threats proactively. Data backups and secure storage policies ensure resilience against data loss or breaches.

Scalability:
TeamSync is built with a scalable, cloud-native architecture designed to accommodate continuous growth in user base, concurrent projects, and system transactions without degradation in performance. The

platform leverages scalable infrastructure components such as containerized microservices, distributed databases, and load balancers to dynamically allocate resources based on demand. This modular scalability allows the system to support startups managing a handful of projects as well as enterprise clients running thousands of concurrent tasks and users globally. The design ensures that horizontal scaling can be performed seamlessly with minimal service interruption, preparing TeamSync to evolve alongside organizational growth.

User Interface and Usability:
Recognizing the diversity of its user base — from technically proficient developers to non-technical clients — TeamSync emphasizes a clean, intuitive, and accessible user interface. The platform offers minimal-click workflows that reduce complexity and accelerate task completion. Both light and dark theme options are available, catering to user preferences and reducing eye strain during long usage sessions. The responsive design ensures consistent and optimized usability across a range of devices including desktops, tablets, and smartphones, allowing users to stay connected and productive from any location. Clear iconography, straightforward navigation menus, and contextual help features lower the learning curve and improve overall satisfaction.

Maintainability:
To ensure the system remains robust and adaptable over time, TeamSync employs a modular and loosely coupled architecture. This design approach allows individual components—such as task management, notifications, or reporting—to be independently developed, tested, and upgraded without impacting the entire platform. Clean separation of concerns and adherence to coding best practices make it easier to troubleshoot issues, implement enhancements, and onboard new development team members. Comprehensive documentation, automated testing, and continuous integration pipelines further support maintainability and ensure that future feature extensions or bug fixes can be deployed efficiently and reliably.

Compliance:
TeamSync is committed to full compliance with relevant industry standards and legal regulations to build trust among users and protect organizational interests. This includes adherence to the **General Data Protection Regulation (GDPR**) for the protection of client and user data, ensuring transparent data handling, user consent management, and secure data storage. The platform also follows IT industry best practices and standards for software development and data security. By staying up to date with evolving regulations and working closely with legal experts, TeamSync guarantees that client projects and data are managed within a secure, lawful, and professional framework. This compliance fosters confidence among clients and partners, positioning TeamSync as a reliable and reputable project management solution.

2.2 UML Diagrams

2.2.1 Use Case Diagram:



Figure 1: Use case diagram Teamsync

2.2.2 ER Diagram:



Figure 2 : ER diagram Teamsync

2.2.3 Class Diagram:



Figure 3: Class diagram Teamsync

3. Social Impact

TeamSync transforms software project management by fostering efficiency, transparency, and inclusivity across development teams and clients. By automating repetitive manual tasks and providing a centralized platform for collaboration, TeamSync significantly boosts productivity for developers, project managers, and clients alike. Real-time updates, comprehensive audit trails, and open feedback loops empower clients with complete visibility into project progress, building trust and enhancing communication.

Moreover, TeamSync supports the growing trend of remote and hybrid work, enabling distributed teams—especially in underrepresented and emerging regions—to collaborate seamlessly. This facilitates digital employment opportunities beyond traditional tech hubs, promoting economic empowerment and workforce diversification.

By enabling small and medium-sized enterprises (SMEs) to streamline their software development workflows, TeamSync catalyzes digital transformation within these organizations. This democratization of project management tools encourages innovation and growth across a wide spectrum of industries, contributing to the broader digital economy.

4. Development Plan with Project Schedule

4.1 Project Overview

TeamSync is a purpose-built, secure, and scalable project management platform designed to unify all critical aspects of software development workflows. It consolidates project timelines, task assignments, client communications, and performance tracking into a single, intuitive digital ecosystem. By bridging the gap between developers, managers, clients, and administrators, TeamSync fosters cohesive collaboration and effective resource management throughout the project lifecycle.

4.2 Objective

The primary goal of TeamSync is to revolutionize project management by providing a centralized, role-based platform that:

- **Unifies Complex Workflows:** Streamlines multiple concurrent projects through secure, role-specific access controls that tailor functionalities to user needs.
- **Enhances Communication and Accountability:** Reduces misunderstandings and project delays via integrated feedback systems, inline comments, and detailed activity logs.
- **Supports Data-Driven Decisions:** Offers real-time reporting and analytics tools to inform resource allocation, deadline adherence, and overall project health.
- **Delivers User-Centric Design:** Features a modern, intuitive UI/UX that accommodates both technical teams and client stakeholders, promoting ease of use and rapid adoption.

4.3 Key Features

Teamsync's key features include :

Table-1: Key Features of Teamsync

User Management	Register/login based on roles; Admin can control permissions
Project Dashboard	Central panel showing project status, team progress, budget health
Task Tracker	Tracks tasks assigned to users, including priority, status, and deadline
Audit Logs	Track updates and changes made by each user
Reports	Auto-generated summaries on team performance and project health
Client Feedback	Clients can comment and upload feedback documents
Notifications	Alerts for deadlines, task updates, and new feedback

4.4 Stakeholders

The key stakeholders include:
i**. Developers:** Primary users who update tasks, report progress, and collaborate on projects.
ii**. Project Managers:** Coordinate team activities, assign tasks, and ensure deadlines are met.
iii**. Clients:** Review project progress, provide feedback, and approve deliverables**.**
iv**. Administrators:** Manage platform governance, user roles, and system maintenance.
v**. Investors:** Interested in the platform's growth, scalability, and financial viability.
vi**. QA Engineers:** Responsible for ensuring software quality through testing protocols.
vii. **Product Owners:** Define project requirements and prioritize features.

4.5 Scope

The project scope includes:

- Developing a secure, web-based application accessible across devices.
- Integration of task management, feedback, reporting dashboards, and communication modules.
- Implementation of role-based access control and secure authentication mechanisms.
- Real-time project tracking and SQL-based reporting for data-driven decision-making.
- End-to-end lifecycle management from requirements gathering to deployment, maintenance, and future enhancements.
- Continuous marketing and user onboarding activities to boost platform adoption.

Out-of-scope items (for initial release) may include:

- Advanced AI/ML-powered task prediction or automation.
- Integration with third-party collaboration tools such as Slack or Jira.
- Offline mode or native mobile applications.

4.6 Development Tools

- **Programming Languages & Frameworks:**
  - **Frontend**: React.js with Tailwind CSS for responsive UI.
  - **Backend:** ASP.NET Core or Node.js with Express for API development.
- **Database:**
  - SQL Server or PostgreSQL for structured data storage.
- **Design & Prototyping:**
  - Figma and Adobe XD for UI/UX design and prototyping.
- **Testing Frameworks:**
  - Jest for frontend unit testing.
  - NUnit or Mocha for backend testing.

4.7 Project Management

- **Methodology:** Agile development with bi-weekly sprint cycles.
- **Tools:**
  - Trello or Asana for task and project tracking.
  - Microsoft Teams or Slack for communication.
  - Confluence for documentation and meeting notes.

4.8 Version Control

- **Tool: Git**
- **Platform:** GitHub
  - Feature branches for new development work.
  - Pull request reviews and merge policies to ensure code quality.

4.9 CI/CD Tools

- **Continuous Integration:** GitHub Actions for automated build and test processes.
- **Continuous Deployment:** Docker for containerization, Azure for orchestration and scalable deployment.
- **Monitoring:** Grafana and Firebase for system health and user behavior monitoring.

4.10 Roles and Responsibilities

- **Project Manager / Scrum Master:** Oversees project scheduling, stakeholder communication, and sprint management.
- **Lead Developer / Architect:** Designs system architecture and guides technical implementation.
- **Frontend Developer:** Builds responsive UI, integrates components, and ensures user experience quality.
- **Backend Developer / QA Engineer**: Develops server-side logic, database schema, APIs, and performs quality assurance testing.
- **All team members participate** in daily stand-ups, code reviews, and sprint retrospectives to encourage collaboration and continuous improvement.

4.11 Risk Management

Risk management is critical to TeamSync's success. Key risks include:

- **Technical Risks:** Integration challenges, performance bottlenecks, and security vulnerabilities.
- **Project Management Risks**: Delays, resource constraints, or uncontrolled scope expansion**.**
- **Market Risks**: Low adoption rates, stiff competition, or evolving client requirements.
- **Mitigation Strategies:**
    - Regular code reviews and security audits.
    - Agile practices with continuous reassessment of priorities.
    - Schedule buffers to handle unforeseen obstacles.
    - Early user testing and market research for feedback validation.

4.12 QA Testing

Quality assurance is embedded throughout the Software Development Life Cycle (SDLC):

- **Unit Testing:** Automated tests on individual components.
- **Integration Testing:** Verify interactions between different modules and APIs.
- **System Testing:** End-to-end validation of workflows.
- **User Acceptance Testing (UAT**): Pilot tests with select users for feedback and approval.
- **Regression Testing**: Automated tests to prevent reoccurrence of past bugs.

Testing frameworks and CI/CD pipelines streamline enforcement of quality standards.

4.13 Deployment and Maintenance

- **Deployment Strategy:**
  - Use Docker containers and Azure orchestration for scalable, reliable deployment.
  - Initial rollout on staging environment, followed by production deployment post-validation.
- **Maintenance:**
  - Continuous system monitoring and automated alerts for critical issues.
  - Regular updates and patches addressing bugs, security vulnerabilities, and feature improvements.
- **Backup and Recovery:**
  - Scheduled data backups and a disaster recovery plan to ensure data integrity and availability.

4.14 Project Schedule




Create
Search
Home
My tasks
Inbox
Insights
Reporting
Portfolios
Goals
Projects
TeamSync – Smart Project...
AbC
Team
My workspace
Advanced free trial
14 days left
Add billing info
Invite teammates
TeamSync – Smart Project Management Platform
Set status
Share
Customize
Overview
List
Board
Timeline
Dashboard
Calendar
Workflow
Messages
Files
Add task
Today
No date (3)
Weeks
Filter
Sort
Options
Week 28
July
August
W28
6 - 12
W29
13 - 19
W30
20 - 26
W31
Jul 27 - 2
W32
3 - 9
W33
10 - 16
Requirement Mana...
Collect Functional Requirements
Conduct Stakeholder...
SRS
Define System Constraints
Finalize & Get Approval
Review SRS with Team
Prepare Glossary of...
Include Functional & Non-Functional...
Development
Develop Responsive UI Components
Build Core Features (Task CRUD,...
Implement Authenticatio...
Frontend Framework Setup
Backend Architecture...
28°C
Mostly cloudy
Search
8:15 PM
6/23/2025


Create
Search
Home
My tasks
Inbox
Insights
Reporting
Portfolios
Goals
Projects
TeamSync – Smart Project...
AbC
Team
My workspace
Advanced free trial
14 days left
Add billing info
Invite teammates
TeamSync – Smart Project Management Platform
Set status
Share
Customize
Overview
List
Board
Timeline
Dashboard
Calendar
Workflow
Messages
Files
Add task
Today
No date (3)
Weeks
Filter
Sort
Options
July
August
W29
13 - 19
W30
20 - 26
W31
Jul 27 - 2
W32
3 - 9
W33
10 - 16
W34
17 - 23
Development
Setup Version Control
System Design
Prepare System Architecture...
Define Security...
Create User Journey Flows
Design API Endpoints
Design API Endpoints
Create ER Diagram
Normalize Database...
Implementation
Optimize Performance
Implement Error Handling
Configure API Data Flow (Axios/Fetch)
Setup Session & Role-Based...
Implement Business...
28°C
Mostly cloudy
Search
8:16 PM
6/23/2025


Create
Search
Home
My tasks
Inbox
Insights
Reporting
Portfolios
Goals
Projects
TeamSync – Smart Project...
AbC
Team
My workspace
Advanced free trial
14 days left
Add billing info
Invite teammates
TeamSync – Smart Project Management Platform
Set status
Share
Customize
Overview
List
Board
Timeline
Dashboard
Calendar
Workflow
Messages
Files
Add task
Today
No date (3)
Weeks
Filter
Sort
Options
August
September
10 - 16
W34
17 - 23
W35
24 - 30
W36
Aug 31 - 6
W37
7 - 13
W38
14 - 20
W39
Q/A Testing
Log Bugs & Track...
Perform Regression Testing
Prepare Test Reports
Conduct Integrati...
API Testing (Postman,...
Perform Frontend Testing (Jest, React...
Write Unit Tests for Backend
Deployment
Clean Up Codebase
Configure CI/CD Pipelines (GitHub Actions)
Deploy Backend & Frontend (Azure or...
Setup Monitoring & Logging (Firebase,...
Perform Smoke Testing in...
28°C
Mostly cloudy
Search
8:16 PM
6/23/2025


Create
Search
Home
My tasks
Inbox
Insights
Reporting
Portfolios
Goals
Projects
TeamSync – Smart Project...
AbC
Team
My workspace
Advanced free trial
14 days left
Add billing info
Invite teammates
TeamSync – Smart Project Management Platform
Set status
Share
Customize
Overview
List
Board
Timeline
Dashboard
Calendar
Workflow
Messages
Files
Add task
Today
No date (3)
Weeks
Filter
Sort
Options
September
October
7 - 13
W38
14 - 20
W39
21 - 27
W40
Sep 28 - 4
W41
5 - 11
W42
12 - 18
W43
Deployment
Perform Smoke Testing in...
Backup & Rollback Plan
Product Launch
Prepare User...
Conduct UAT with...
Collect & Docume...
Fix Critical Issues
Marketing and Pro...
Social Media Campaigns
Email Marketing
Gather User Reviews &...
Develop Marketing Plan
Monitor Campaign Performance
28°C
Mostly cloudy
Search
8:17 PM
6/23/2025

5. Marketing Plan

The marketing plan for TeamSync will involve:

- **Short-Term Marketing:**
  - Digital marketing campaigns on LinkedIn, Facebook, and Twitter targeting startups and SMBs.
  - Launch webinars and demo sessions to showcase platform features.
  - Offer free trials and pilot programs to select companies for initial feedback and testimonials.
- **Long-Term Marketing:**
  - Establish partnerships with HR software providers and IT consultancies.
  - Content marketing through blogs, case studies, and webinars to build thought leadership.
  - Customer retention through loyalty programs, feature updates, and community-building initiatives.
- **Continuous Marketing Efforts:**
  - Use analytics and user feedback for continuous refinement of marketing strategies.
  - Ongoing social media engagement, targeted email campaigns, and referral programs.

6. Cost and Profit Analysis

6.1 Project Overview

Table-2 : Project Overview of Teamsync

Project Type	Semi-Detached
Estimated Size	30 KLOC
Team Size	4 members
Planned Duration	Six (6) months (Development Phase)

6.2 Effort Estimation

Table-3 Effort Estimation of Teamsync

Phase	Description	Person-Months (PM)	Monthly Cost (BDT)	Total Cost (BDT)
Development Personnel	4 members × 6 months	**24**	80,000	1,920,000
Infrastructure & Tools	Setup + licenses + software tools	-	-	150,000
Marketing (Pre-launch)	Digital campaigns, demos	-	-	400,000
Miscellaneous & Overhead	Office & contingency	-	-	100,000
Total		**24**		**2,570,000**

6.3 Post-Launch Operational Costs

Table-4: Post-Launch Operational Costs of Teamsync

Description	Monthly Cost (BDT	Annual Cost (BDT
Operations & Maintenance	250,000	3,000,000
Ongoing Marketing	80,000	960,000
Total Annual Post-Launch Cost		**3,960,000**

6.4 Year 1 Total Cost Summary

Table-5: Total Cost Summary of Teamsync

Cost Category	BDT
Pre-Launch (6 months)	2,570,000
Post-Launch (6 months)	1,980,000 (half of annual)
Total Year 1 Cost	**4,550,000**

6.5 Revenue and Profit Estimation

Table-6: Revenue and Profit Estimation **of Teamsync**

Scenario	**Number of Companies**	**Monthly Fee (BDT)**	**Annual Revenue (BDT)**	**Estimated Profit/Loss (BDT)**
Year 1 (Conservative)	120	2,500	3,600,000	- (4,550,000 - 3,600,000) = **-950,000** (Loss)
Year 2 (Growth)	250	5,000	15,000,000	15,000,000 - 5,000,000 (operational) = **10,000,000** Profit

7. References

- "Agile Project Management" - PMI.org
- Microsoft Azure
- Asana(https://app.asana.com/1/1210614823923809/project/1210614826507641/board/1210614926995739)
- DrawIO
- GitHub Documentation
- Trello Sprint Planning Guide
- React and ASP.NET
- GDPR and Bangladesh Digital Security Acts